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The Contractor is on schedule x Yeg Ne

The Contractor will remain within his allocated funds % _les No
An extension of time will be necessary — i No
All phases of the technical progress are sabisfactory £ 168 No

The overall performance of this contractor is: [:; Satisfactory
A’j Subject to Improvement
[7 Unsatisfactory

O NOTE: If unsatisfactory or subject to imprcvement, indicate reasong under
) comments. ’
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